

Episodes of Sexuality 2020 Schedule

Rehearsals

Location: Martha Munro Acting Studio

Time: 6:30pm-10:00pm

Monday, January 6th

Welcome! (Introducing Director, Designers, Stage Managers, & Cast)
Electing Deputy
Establishing Rehearsals as a Safe Space
Discussing the Concept (Actors and Designers)
Introducing Journals and Sex Talks
Game Time! (Designers can join!)

Tuesday, January 7th

Warm-ups
Ensemble Building

Wednesday, January 8th

Warm-ups
Ensemble Building

Friday, January 10th

Warm-ups
Ensemble Building

Monday, January 13th

Warm-ups
Journal Discussion
Sex Talk
Ensemble Building

Tuesday, January 14th

Warm-ups
Ensemble Building

Wednesday, January 15th

Warm-ups
Ensemble Building

Friday, January 17th

Warm-ups
Ensemble Building
Rehearsal props due

Monday, January 20th

Warm-ups

Journal Discussion
Sex Talk
Rehearsals is a Safe Place
Ensemble Building
Material Building

Tuesday, January 21st

Warm-ups
Ensemble Building
Material Building

Wednesday, January 22nd

Warm-ups
Ensemble Building
Material Building

Friday, January 24th

Warm-ups
Ensemble Building
Material Building

Monday, January 27th

Warm-ups
Journal Discussion
Sex Talk
Material Building

Tuesday, January 28th

Warm-ups
Ensemble Building
Material Building

Wednesday, January 29th

Warm-ups
Ensemble Building
Material Building

Friday, January 31st

Warm-ups
Ensemble Building
Material Building

Monday, February 3rd

Warm-ups
1 st Shelly Showing/Stumble Through
Journal Discussion
Sex Talk
Material Building

Tuesday, January 4th

Warm-ups

Review
Material Building
Wednesday, January 5 th
Warm-ups
Intimacy Day
Material Building
Thursday, January 6 th
Warm-ups
Review
Material Building
Friday, January 7 th
Warm-ups
Material Building
Monday, January 10 th
Warm-ups
Journal Discussions
Sex Talk
Material Building
Tuesday, January 11 th
Warm-ups
Review
Material Building
Wednesday, January 12 th
Warm-ups
Intimacy Day
Material Building
Thursday, January 13 th
Warm-ups
Review
Material Building
Friday, January 14 th
Warm-ups
Material Building
OPTIONAL Saturday, January 15 th
Warm-ups
Intimacy Day
Review
Material Building
Monday, February 17 th
Warm-ups
2 nd Shelly Showing/Stumble Through
Journal Discussion

Sex Talk
Material Building

Tuesday, February 18th

Warm-ups
Review
Run Through
Material Building

Wednesday, February 19th

Warm-ups
Run Through
Finalizing Material
Light Plot Due

Thursday, February 20th

Warm-ups
Run Through
Finalizing material

Friday, February 21st

Warm-ups
Run Through
Finalizing material
Rehearsal Props due

Tech Rehearsals/Show Times

Location: Townsend Center of Performing Arts Dangle Theatre

Time: 6:30pm-10:30pm

Monday, February 24th

Walk-Through of Space
Warm-ups
Run Through in Space
Notes

Tuesday, February 25th

Warm-ups
Cue to Cue pt1
Notes

Wednesday, February 26th

Warm-ups
Cue to cue pt2
Notes

Thursday, February 27th

Warm-ups

Run Through w/ Tech
Notes
Friday, February 28 th
Warm-ups
Dress Rehearsal
Notes
OPTIONAL Saturday, February 29 th
Warm-ups
Tech-Through
Notes
Monday, March 2 nd
Warm-ups
Dress Rehearsal
Notes
Tuesday, March 3 rd
Warm-ups
Dress Rehearsal
Notes
Wednesday, March 4 th
Opening Night!
Talkback
Thursday, March 5 th
Performance
Talkback
Friday, March 6 th
Performance
Talkback
Saturday, March 7 th
Closing Night
Talkback
Strike
Monday, March 9 th
Post-Mortem